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1. Introduction 

1.1 Background 

Site Number: 

D.O. Number: 

B5XR 

0029 

Response Authority: CERCLA 

Response Lead: EPA 

NPL Status: Non NPL 

Mobilization Date: 5/3/2011 

Demob Date: 

Contract Number: 
Action Memo Date: 

Response Type: 
Incident Category: 

Operable Unit: 
Start Date: 
Completion Date: 

CERCLIS ID: ILN00051 0496 RCRIS ID: 

ERNS No.: State Notification: 
FPN#: Reimbursable Account #: 

1.1.1 Incident Category--

EP-S5-08-04 

3/4/2011 

Time-Critical 

Removal Action 

01 

5/13/2011 

7/27/2011 

Time-Critical Removal Action at the Nutronics, Inc, Site in Springfield, IL. 

1.1.2 Site Description--
Nutronics, Inc. was a metal plating and metal finishing facility, which primarily manufactured 
circuit boards. 

1.1.2.1 Location 
The Nutronics, Inc. Site is located at 1703 Peoria Road in Springfield, Illinois. The meridian 
coordinates for the Site are latitude 39° 49' 25.35" North and longitude 89° 38' 35.08" West. The 
Site contains an abandoned brick building with an area of approximately 8,000 square feet (ft2

) that 
includes a small metal loft, an office in the northeast comer, and a partially walled workshop in the 
middle of the building's main t1oor. The building has a concrete t1oor, a second t1oor, and a 
basement. A gravel parking area is located on the west side of the property. The gravel parking 
area occupies approximately I ,000 ft2

• 

The Site is bordered by residential properties to the north, North Peoria Road (Business Route 55) 
and residential properties to the east, East Ridgley A venue to the south, and North 91

h Street and 
residential properties to the west. The Site is located in a mixed residential and commercial area. 
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1.1.2.2 Description of Threat 
The conditions at the Nutronics, Inc. Site present an imminent and substantial endangerment to the 
public health, welfare, and the environment and meet the criteria for a time-critical removal action 
provided for in Section 300.415 (b)(2) ofthe National Oil and Hazardous Substances Pollution 
Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. The criteria include, but are not limited 
to the following: 

i) Actual or potential exposure to nearby human populations, animals, or the food chain from 
hazardous substances or pollutants or contaminants. 
The nature of many of the container contents poses a potential exposure hazard to trespassers and 
first responders. 

Site assessment sample analytical results indicate that hazardous wastes (for ignitability, 
corrosivity, and TCLP lead) are present at the Site, supporting the finding of the IEP A site 
assessment from March 2010. Because the drums and containers observed during the site 
assessment were in poor condition and evidence of past spills was observed, the threat of exposure 
of nearby populations and the environment exists. 

ii) Hazardous substances, pollutants, or contaminants in drums, barrels, tanks, or other bulk 
storage container that may pose a threat of release. 

The Site contains over 100 drums, vats, and other miscellaneous containers. During the site 
assessment, some drums and containers were observed to be in poor condition, open, and 
improperly labeled, with visible evidence of past spills. The threat of future release therefore is 
high. Site assessment sample analytical results indicate that hazardous wastes (for ignitability, 
corrosivity, and TCLP lead) are present at the S!te. 

A release of materials from the Site is possible because of the potential for trespassing, fire, and 
impacts from storm water. Trespassers could cause a direct release of contaminants or a fire and 
subsequent dispersion of airborne contamination or contamination through tire-suppression water 
runoff. In addition, during the site assessment, it was observed that the building's compromised 
roof, a window well, and a deteriorating east exterior brick wall could allow storm water to enter 
the building, potentially causing contaminants to migrate off-site through overland tlow. Public 
areas near the Site could be exposed to potentially hazardous materials if contaminants migrate off­
site. 

iii) Weather conditions that may cause hazardous substances or pollutants or contaminants to 
migrate or be released. 

Springfield receives an average yearly precipitation of 35.56 inches and an average yearly snowfall 
of 24.6 inches. Temperatures ranged from 96 to -9 °F in 2009. The freeze-thaw cycle could result 
in further deterioration of the drums, vats and containers, as well as the Site building, especially the 
leaking roof and deteriorating east exterior brick wall, making conditions at the Site more 
dangerous. 
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iv) Threat of fire or explosion. 

U.S. EPA and IEPA site assessment sample analytical results both indicate that ignitable hazardous 
wastes are present at the Site. Other small containers that were not sampled could contain 
flammable materials. Based on the disrepair of the Site building, these flammable liquids could 
interact with strong oxidizers or be affected by the actions of vandals or trespassers present at the 
Site; therefore, the threat of tire or explosion exists at the Site. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results-­
See above 

2. Current Activities 

2.1 Operations Section 
2.1.1 Narrative--
The Nutronics, Inc. Site is located at 1703 Peoria Road in Springfield, Illinois. The meridian 
coordinates for the Site are latitude 39° 49' 25.35" North and longitude 89° 38' 35.08" West. The 
Site contains an abandoned brick building with an area of approximately 8,000 square feet (ft2

) that 
includes a small metal loft, an office in the northeast corner, and a partially walled workshop in the 
middle of the building's main floor. The building has a concrete floor, a second floor, and a 
basement. A gravel parking area is located on the west side of the property. The gravel parking 
area occupies approximately 1,000 ft2

. 

The Site is bordered by residential properties to the north, North Peoria Road (Business Route 55) 
and residential properties to the east, East Ridgley A venue to the south, and North 91

h Street and 
residential properties to the west. The Site is located in a mixed residential and commercial area. 

Nutronics, Inc. was a metal plating and metal finishing facility, which primarily manufactured 
circuit boards. 

The conditions at the Nutronics, Inc. Site present an imminent and substantial endangerment to the 
public health, welfare, and the environment and meet the criteria for a time-critical removal action 
provided for in Section 300.415 (b )(2) of the National Oil and Hazardous Substances Pollution 
Contingency Plan (NCP), as amended, 40 C.F.R. Part 300. 

2.1.2 Response Actions to Date 

The Removal Action started on May 3, 2011. Drums and bottles have been collected and sorted. 
Hazcatting of the materials began on May 5. The characterization and containerization of wastes as 
completed on May 11. A roll-oti box was tilled with non-hazardous waste on May 12 and disposed 
of on that date. A second roll-oti box of non-hazardous waste was filled and disposed of on May 
25. The asbestos removal (basement boiler) was performed May 23- 25. All hazardous waste 
staging was completed on May 24. The team demobilized from the Site on May 26. Transportation 
and disposal (T&D) ofhazardous wastes was the only remaining field activity after May 26. T&D 
was performed on June 30 and July 27, 2011. 
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2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 

For administrative purposes, information concerning the enforcemnt strategy for the Site is 
contained in the Enforcement Confidential Addendum. 

214 P M .. rogress etrtcs 

Waste 
Medium Quantity Manifest# Treatment Disposal 

Stream 

Scrap $2,250.35 
Recycled Ley Metals 

Metal credit 

Non-
Haz Roll-otis <20 tons Landfill American Waste 
Waste 

008270864JJK 
Environmental 

Haz Drums and 64 008270930JJK Landfill and 
Waste containers containers 008251965JJK incineration 

Quality, Detroit, 

008251693JJK 
MI 

2.2 Planning Section 

2.2.1 Anticipated Activities 
Conduct a time-critical removal action to mitigate threats to public health, welfare, and the 
environment at the Nutronics, Incorporated (Inc.) Metal Finishing Site in Springfield, (Sangamon 
County), Illinois. The response action is necessary to address the release and the threat of future 
releases of hazardous materials at the Site and to residential areas adjacent to the Site. 

2.2.1.1 Planned Response Activities 

1) Prepare a work plan that includes tasks and time line for the activities as well as a site Health and 
Safety Plan addressing continuous monitoring of airborne contaminants and dust control measures 
and a Site Emergency Contingency Plan; 
2) Develop and implement a Site Security Plan; 

3) Inventory and perform hazard characterization on all substances contained in containers, drums, 
vats, sweepings, unknown materials, and tanks; 

4) Dismantle and decontaminate process equipment, tanks/vats, associated piping, and building 
components associated with the product process areas, as necessary; 

5) Consolidate and package all hazardous substances, pollutants and contaminants for transportation 
and otT-site disposal; 



6) Properly address any additional hazardous waste and/or materials identified during the removal 
action. 

7) Transport and dispose of all characterized or identified hazardous substances, pollutants, wastes, 
or contaminants that pose a substantial threat of release at a RCRA/CERCLA-approved disposal 
facility in accordance with U.S. EPA's Off-Site Rule (40 CFR § 300.440); and 

8) Take any other response actions to address any release or threatened release of a hazardous 
substance, pollutant or contaminant that the EPA OSC determines may pose an imminent and 
substantial endangerment to the public health or the environment. 

2.2.1.2 Next Steps 

T &D of hazardous wastes has been completed. The Removal Action is complete. 

2.2.2 Issues 

There are no known community or congressional issues concerning this Site. 

2.3 Logistics Section 

The office trailer setup has been completed and equipment needed to date has been delivered. 
Electricity to the facility has been restored. 

2.4 Finance Section 

2.4.1 Narrative 

The present Delivery Order (#0029) is in the amount of $150,000. 

The Costs To Date are as of Close of Business July 29, 2011. 

Estimated Costs * 

I .. _ ___ _ ___ _il__ B~_~g~te_~ .... il~~tal To _!?._~tel R~m-~i~!ng_ 11°/~__l~ema_~_~in~j 
!Extramural Costs · I 
~- ·-----. ""'·· ~-------·--------~~----~-~~--~·-------·---~-.... -----·--~-------------··---------~------··· . ··········-···------···-· -· ··=··-~·------J 

jERRS- Cleanup Contractor !j $150,000.00Jj $134,855.191 $15,144.81!j 10.10%! 

I~AT/s_~~~~---_:··--···--------------__jj ___ ~352_~og:?~Q3_~:~~?·~0..1.. ___ ~3-~?7~_:0.9J[ _______ I_0.:75_~1 
1. I 
1 ~-~ t_ra~ ~-~~-<:~~ ~s _ ... __ . ______________ . _ __ _ __ -------------- _________________ ··-· ······-·-·-- ·--------··--····-------------- ____ _ ____ ··---· _j 

'-----'-=' ···-----"--'=-'-''""-'--~~~--==·=--·-----·=·---=· =·-=······· ·--~------=--== -··'""----'-""' =----'----~ 



* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other tinancial data which the OSC must rely upon may not be 
entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Safety Officer 
The Health and Safety Plan is complete. Safety issues will be addressed as they are discovered. 

2.6 Liaison Officer 
Illinolis Environmental Protection Agency (IEP A) and the City of Springfield have been notified of 
the removal start. 

2. 7 Information Officer 

2.7.1 Public Information Officer 

PIO has not been assigned to this Site. 

2.7.2 Community Involvement Coordinator 

CIC has not been assigned to the Site. 

3. Participating Entities 

3.1 Unified Command 
All Unified Command positions are held by the On-Scene Coordinator. USEPA Fund-Lead 
Rymoval Action. 

3.2 Cooperating and Assisting Agencies 
City of Springfield 
IEPA 

4. Personnel On Site 
1 On-Scene Coordinator 
1 START Weston 
1 Response Manager 
1 Field Cost Accountant 
1 Chemist and 3 Cleanup Techs. 



5. Definition of Terms 

NIA 

6. Additional sources of information 

6.1 Internet location of additional information/reports 

Refer to www.epaosc.org/nutronicsinc 

6.2 Reporting Schedule 
No additional Reports will be issued. The Removal Action is complete. 

7. Situational Reference Materials 

Refer to the EPA OSC website under docuement links for this Site. 

http://www.epaosc.or%5e/nutronicsinc



